

NORTH PERTH / MT HAWTHORN UNDERGROUND POWER PROJECT AREA TIMELINE

October 2024

Vincent Council to consider updated costs and approve project.

November 2024

Vincent will send notice advising service charges amount to all properties in the project area. Ratepayers required to respond to nominate their preferred payment option.

November 2024

Community info session for residents and ratepayers.

December 2024

Information showing when works are happening in each part of the project area will be available on Vincent's website.

Early 2025

Works begin.

July 2025

Ratepayers to receive service charges with their rate notice.



VINCENT.WA.GOV.AU

*correct as of September 2024 and subject to change